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CONSTRUCTION UPDATE

Gate-Concourse Concrete Pour

Elevated Roadway Pre-Cast Bridge Assembly Cast-in-place Bridge Construction at T1 

Erection of Steel Structures at Gate-Concourse

Concourse Concrete Pour and Column Assembly

Following the 9/11 event, Transportation 
Security Administration (TSA) screening 
equipment was installed inside the San Antonio 
International Airport Terminal 1 and Terminal 
2 lobbies.  To free up lobby space in Terminal 
1 (will be re-named Terminal A)  for improved 

passenger circulation and to accommodate the 
Terminal B baggage screening process, plans 
have been developed for a new Consolidated 
Baggage Handling System (BHS) and a new 
structure to house this equipment.  Bids for the 
new facilities and equipment were received 
March 26th.  Construction has already begun 
on a temporary BHS to process bags during 

Terminal B

During the month of March, major concrete 
pours occurred throughout the Terminal & 
Roadway Expansion Project.  Approximately 
3,500 cubic yards - 94,500 cubic feet - of 
concrete cast-in-place was poured during the 
first quarter of the year.

The Terminal B gate-concourse concrete pour 
was completed in March. Concrete columns 
supporting the roof were about 50% complete 
at the end of March.  Erection of structural 
steel for the concourse roof began the last week 
in March.   Passenger loading bridge piers are 
nearing completion.  Concrete pours for the 
service-basement located under the passenger 
arrivals level structure have been completed.  
The next quarterly phase includes installation 
of more structural steel and the remainder of 
the concrete structure.  Plumbing, electrical and 
masonry work is progressing.
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Elevated pre-cast bridge sections continue to 
be built starting west of Terminal 2. The first 
concrete pour for the cast-in-place bridge near 
Terminal 1 occurred the first week in April.  
The bridge, extending the upper level of the 
Terminal 1 two-tier roadway to accommodate 
passenger drop off at the new Terminal B and 
future Terminal C, will eventually join up 
with the pre-cast bridge section now under 
construction in front of Terminal 2.

Two-Tier roadway 

ConsolidaTed Baggage Handling sysTem

Basement Structure and Floor Concrete Pour 
(Arrivals Level)

construction of the new, permanent BHS.  
Once the new BHS is operational in late 2010 
(coinciding with the opening of Terminal B), 
passengers will check in baggage at the ticket 
counters and proceed directly to security 
screening.


